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WEEKLY STATUS REPORT
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12/25/08 - 12/31/08
RECONSTRUCTION OF BENNING ROAD, NE
FROM 14™ AND H STREET TO OKLAHOMA AVENUE
CONTRACT NO. POKA 2005 - C - 0031 - CB
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Newly installed street lighting with the placement of the decorative wraps at 24" Street.




Benning Rd Reconstruction
Project Field Office

1322A H Street NE
Washington, DC 20002

(0) 202.388.3081 (f) 202.388.3083

EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14™ and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

e Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

e Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

e Safety Improvements—crosswalks, wheel chair ramps, and driveway entrances

e Streetlight and Traffic Signal Upgrades—Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

e Drainage Upgrades—New inlet basins, sewer line upgrades
e DCWASA-upgrades to water main lines

e Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

e Streetcar tracks: DDOT dplans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3™ Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

e Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below. Participating Roadway is further broken down in the following key
activities: Common Excavation, Under Drain 67,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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Issues and Resolutions:

e Progress by PEPCO on the on the Feederline Replacement work has slowed
between 18" Street and 19" Street due to issues in tunneling under existing
utilities. A definite completion date is uncertain at this time but is expected by
12/31/08.

e Delays in the removal of and replacement of the northbound curb lane have
resulted due to the tunneling work by PEPCO at 19" Street. Capitol began the
removal and replacement of the north bound curblane on 11/6/08. Completion
and progress of this work is dependent upon the progress and completion of the
PEPCO Feederline Replacement work.
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e Work on the Starburst Area PEPCO distribution line construction, between 14"
Street and 16" Street, is to start 12-8-08. The original project duration was from
February 2009 to November 2009. The project timeline has been condensed
due to that the delayed start of work will continue to impact the production of the
Capitol Paving work for the project. The new project duration is proposed to be
from mid November 2008 to May 2009.

e The PEPCO work on the Feederline Replacement and the delayed start of the
PEPCO Starburst area work continues to delay progress of Roadway work.
Production from Capital Paving has been reduced by 66% on a weekly basis
due to the ongoing PEPCO work.

WORK PERFORMED

For the week ending December 31, 2008, the following specific construction progress has been
made in the areas listed:

1. Thursday 12/25:
No work completed.

2. Friday 12/26:

Benning Road:

Graded aggregate base course on the south side at the 1600 Block. Subgrade check by
QAQC DDOT and approval of the undercut on the south side at the 1600 Block.
Compaction of the graded aggregate base between 17" and 18" Street. Excavation of the
roadway in the middle lane between 21 Street and 23" Street. Excavation of the roadway
between 21% Street and 25" Street. Placement of temporary asphalt in the roadway
between 21 Street and 26" Street. Trench excavation and formwork for electrical conduit
at Oklahoma Ave.

N. Morse Street/ Bladensburg Road at Starburst Plaza:

Excavation for the installation of the 24” Ductile Iron Pipe.
PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench.

Washington Gas:

Continuation of the excavation work for the installation of the trenchline for the installation of
the gas line.
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3. Saturday 12/27:

Benning Road:

Undercut of the subgrade on the south side at the 1600 Block. Excavation of the roadway
on the north side at the 2500 Block and the 2600 Block. Trench excavation for the electrical
conduit at the Metro overpass toward 26™ Street on the north side. Placement of the
temporary asphalt roadway maintenance from 25" Street to 23 Street. Manhole
adjustments o the south side of 1800 Block.

4. Sunday 12/28:
No work completed.

5. Monday 12/29:

Benning Road:

Installation of the graded aggregate base on the south side at the 1600 Block. Installation of
the straight curb on the southside at the 1600 Block. Repainting of the lane and pedestrian
markings at Bladensburg Road. Excavation of the roadway at the intersection of 18" Street
and at the northwest corner of 19" Street. Repair and adjustment of 4 manholes at the
intersection of 20" Street. Installation of curb at the intersection of 17" Street. Installation of
the 3-4'x4’ electrical manholes from Oklahoma to the end of the project. Installation of 6 — 4”
PVC conduit at Man hole #48. Installation of electrical conduit and placement of concrete for
their encasement to man hole #48 and manhole #47 for the street light poles L98, L97, L95,
L96 L100, L102, L101, L103 and L99.

N. Morse Street/ Bladensburg Road at Starburst Plaza:

Excavation for the installation of the 24” Ductile Iron Pipe.

PEPCO work:

Work on the excavation of the trenching, hand digging around utilities and the installation of
the shoring of the trench. Repair of the manhole at 17" Street. Continuation of tunneling at
19" Street.

Washington Gas:

Continuation of the excavation work for the installation of the gas line at 19" Street.
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6. Tuesday 12/30:

Benning Road:

Excavation of the roadway at the mtersectlon of 19" Street. Continuation of the adjustment
of manholes at the intersection of 20" street. Levellng and compaction of the subgrade
graded aggregate base at the intersection of 18" Street. Placement of the graded
aggregate base and the compaction on the south side at the 1600 Block. Preparation of the
Bus Pad and density testing with approval on the south side at the 1600 Block. Installation
of several electrical conduits with the placement of concrete for their encasement at man
holes #47, #45 and #46, for streetlights L93, L94, L91 & L92.

N. Morse Street/ Bladensburg Road at Starburst Plaza:

Excavation for the installation of the 24” Ductile Iron Pipe and bend.
PEPCO work:

Work on the excavation of the trenching, hand digging around ut|I|t|es and the installation of
the shoring of the trench. Continuation of the tunneling work at 19" Street.

Washington Gas:

Continuation of the excavation work for the installation of the gas line and service connection
work.

7. Wednesday 12/31:

Benning Road:

Installation of the bus stop pad and the performance of the concrete test cylinders by QA/QC
on the south side at 1600 Block. Excavation of the roadway at the intersection of 19" Street.
Installation of the underdrain pipe at the intersection of 19" Street. Levelmg and preparation
of the base and compaction for the bus pad at the south west corner of 19" Street.
Installation of several electrical conduits with the placement of concrete for their encasement
at man holes #46 & #44, for streetlights L90, L87, L88 & L89.

Starburst Plaza:
Installation of the 12” ductile iron pipe for watermain “D”.
PEPCO work:

Work on the excavation of the trenching, hand digging around ut|I|t|es and the installation of
the shoring of the trench. Continuation of the tunneling work at 19" Street.
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Washington Gas:

Continuation of the excavation work for the installation of the gas line and service connection
work at 19™ Street.

Utilities Reconstruction Update
12-31-08
PEPCO:

Distribution Line Duct Bank Construction:

Manholes Completed: 20 Total Manholes: 20 %Complete: 100%
12 Way Length Complete: 7764’ Total Length: 7764’ %Complete: 100%
14 Way Length Complete: 1619’ Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34 Total Length: 34"  %Complete: 100%

PEPCO Feeder Line Replacement:

4000’ total feeder 3915 feet complete 97.88% complete
6 Manholes total 6 completed 100% complete

Work has started on 9/11/08. Initial saw cutting of the roadway was completed on
9/10/08. Expected duration is 180 days. The anticipated completion date is 12/24/08.

Feeder Line

B Percent Complete
OWork Remaining

Manholes

0% 20% 40% 60% 80% 100%
e 40 feet of feeder line was installed within this weekly report period

The delay in the start of this work has impacted the production of Capitol Paving work.
Production from Capital Paving has been reduced by 66% on a weekly basis.
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Starburst Distribution Line Duct Bank Construction:

Start: 11/24/08  Completion: 05/01/09

2363’ total feet of ductbank 100 feet complete  4.23% complete

5 Manholes total 0 completed 0% complete
Duct Bank h
B Percent Complete
OWork Remaining
Manholes
0% 20% 40% 60% 80% 100%

Washington Gas:

Washington Gas continued the work on the south side gas main installation and
connections on 10-14-08. The schedule for the Resident Service Connections and
High Pressure gas line installation is on track.

Washington Gas: Percent of Work Completed

100-
g0t |
601 | :
] O Northside
4017 B Southside
204 | O Total
0.‘

Resident Service Connections High Pressure Gasline
Installation
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Northside:

Completed Connections: 43 Total Connections 43 %Complete: 100%
Gas Main install complete: 1290’ Total Length 1290° %Complete: 100%
Southside:

Completed Connections: 36 Total Connections 44 %Complete: 81.8%
Gas Main install complete: 3268 Total Length 3325 %Complete: 98.3%
Project Totals:

Completed Connections: 77 Total Connections 87 %Complete: 88.5%
Gas Main install complete: 4558 Total Length 4615 %Complete: 98.8%

Clear Channel:

Four bus stops requiring electrical connections have been completed.

An additional bus stop shelter was installed at 19" Street. Electrical connections for
this shelter are pending. Bus stop pavement for the bus stop at the north east corner
of 26" Street is pending repair due a difference in elevation between the bus stop and
the newly installed exposed aggregate sidewalk.
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Attachment A:
RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE
STARTING 12-30-08 TO 1-13-09
Bladensburg Rd. & Morse St

e 12-30-08 Continue to work on water main D (6 Days)

21! & Benning Rd. to Metro Overpass

e 12-30-08 Continue streetlight conduit Installation (10 Days)
1600 & 1700 Block Benning Rd. S/S

e 12-30-08 Continue fine grading (3 Days)

e 12-30-08 Construct bus pad SWC @ 17™ St. (2 Days)

e 12-31-08 Abandon old watermain valves in 1700 block (3 Days)
17" & Benning Rd.

e 12-31-08 Fire hydrant replacement SWC (2 Days)
18" & Benning Rd.

e 12-30-08 Begin setting Granite curb & brick gutter SWC (4 Days)

19" & Benning Rd.

e 12-30-08 Construct bus pad SWC (2 Days)
e 12-30-08 Set granite curb & brick gutter SWC (4 Days)

Nationwide Electrical Work
e 12-30-08 Begin installation of streetlight pole foundations (4 days)
e 12-30-08 Install conduits and manholes from Metro overpass towards 21%

St. (10 Days)
e 12-30-08 Continue to install shrouds on streetlight poles (3 Days)
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Installation of electrical conduit for the street lighting at 26™ Street.
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Repair and adjustment of 4 manholes at the intersection of 20™ Street.
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Installation of the granite curbs on the south side at the 1900 Block.
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